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Carondelet Recreation 
Complex

The City of St. Louis Green Building Experience



General Overview

n Project registered under 
LEED-NC v2.2

n Project certification 
goal: Silver



General Overview

n Attempted points:

Design - 29          
Construction - 13

(Including 2 ID credits)
n Project goal/LEED requirements briefed at 

both pre-bid and pre-construction meetings

n LEED team administrator independent of 
design team

n CxA Independent contractor direct to owner



Our LEED Experience

n Requires good practical 
design

n Limiting factors 
n Cost 
n Availability of 

resources in the region



Our LEED Experience

LEED AP
n Design Team
n Construction Team
n Owner



Our LEED Experience

Contract
n Must include language 

to enforce LEED 
elements

n Should require 
minimum LEED 
certification

n Should address appeals 
and RFI’s



Design Submittal

n Design – 29 attempted
n 21 points anticipated at completion of process
n 2 credits deferred

n EQ Credit 5 – Indoor Chemical & Pollutant 
Source Control

n EQ Credit 6.2 – Controllability of Systems: 
Thermal Comfort

n 6 points denied



Denied Points

n 6 points denied
n Represent 3 credits

n EA Cr 1 – optimization Energy Performance
§ Attempted 6 points
§ Anticipate award of 2 points
§ 4 points will be subject to appeal

n EQ Cr 8.1 Daylighting Views: Daylight 75% of 
Space

§ 1 point subject to appeal

n ID Cr 1.2 – UV filtration
§ 1 point subject to appeal



Construction Submittals

n Review of materials
n Review of 

manufacturing locations
n Recycle processing



Construction Submittals

n Recycling requires a 
constant vigil by the 
General Contractor
n Subs not familiar with 

LEED Process
n GC can penalize subs 

for non-compliance
n Availability of recycle 

facilities

n Recycling currently 
tracking at 79.5%



Roadblocks

n Local zoning codes 
n Waterless urinals not 

accepted by building 
inspector

n Filed an appeal
n Hearing March 26
n Appeal granted April 1



Commissioning

n CxA selected independent of Design and 
Construction

n City inexperienced with CxA process



Lessons Learned 

n Put minimum 
certification level in both 
design and construction 
contracts

n Engage commissioning 
agent early in process

n Identify local non-
compliance issues early


